
From: Darnell, Leonard
Sent: Wednesday, September 11, 2019 12:42 PM
To: ROV Voting System Project
Subject: FW: Weekly status meeting minutes
Attachments: CA - SAN BERNARDINO COUNTY Weekly Status Meeting Minutes- 09-11-2019.pdf

The updated minutes from this morning's meeting including info on resolution of a couple of issues.

This is also in the shared drive.

From: Kevin McInerney
Sent: Wednesday, September 11, 2019 12:33 PM
To: Darnell, Leonard
Subject: Weekly status meeting minutes

Hi Lenny,

Please see attached meeting minutes.

Thanks,

Kevin

KEVIN MCINERNEY | PROJECT MANAGER

DOMINION VOTING SYSTEMS, INC.

1201 18th St., Suite 210 Denver, CO 80202
1.866.654.8683 | DOMINIONVOTING.COM

864.640.0448 MOBILE | DOMINIONVOTING.COM

Minutes – San Bernardino County – Weekly Status Meeting Minutes– 9-11-2019

Date/Time: Wednesday, Sept 11th, 2019 –8:30am

Meeting Location: San Bernardino County
Elections/Teleconference

Facilitator: Kevin McInerney

Attendees: **San Bernardino County:** San Bernardino County Staff
Dominion: Kevin McInerney

Agenda topics:

I. Equipment Delivery

- a. Partial Delivery for November Election
 - i. **2 Touchscreen Monitors for ICC workstations (Hi-pros)**
 - **Update: Monitors have been installed. This is complete.**
 - ii. **Pickup for UPS's and ATI have been rescheduled for today 9/11.**
 - iii. **1 Backup Server**
 - **This on order but waiting for delivery confirmation. Escalated with management and waiting on ETA.**
 - iv. **Tech and Poll Worker Cards**
 - **Update: These have arrived. This is complete.**

II. Current task status

- a. Programming status/additional items to review to finalize
 - i. What precincts are present for each counting group?
 - **This has been confirmed.**
 - ii. X of Y questions/review
 - **The county will use the ICC designated mail ballot precincts and the polling place counting groups for the x of y.**
 - **This is resolved.**
 - iii. Status of discrepancy log (SBC-Nov 2019 Consolidated Election and the Western States demo.)
 - **Complete**
 - iv. VIG sample ballot report? – Contest review report?
 - **The best method for creating 11" "Sample Ballots" is to create a copy of the database during ballot creation and create a set of shorter ballot PDFs.**
 - v. Question on Installing D-suite on a remote/virtual server?
 - **You may install D-Suite on a remote/virtual server for queries and reference, as long as this remote system will never interface with the live system.**
 - vi. Final programming steps/sign off
 - **Should be signed off today 9/11.**
 - vii. Cepstral licenses for Spanish have arrived.

➤ *We will install during 5.10 upgrade.*

b. EMS Infrastructure Install/Configuration/Acceptance Testing

i. *Install/Configure/Acceptance Test Backup server*

ii. *Install/Configure/Acceptance Test ICC Touchscreen Monitors*

➤ *Complete*

c. ICX Configuration/Acceptance Testing

i. *Orders for the replacement cartridges for printers (12) and for the ATI unit have been completed. ETA for arrival is 9/13.*

III. Upcoming tasks

a. Confirm dates for Pre-LAT and Public LAT

i. *Pre-LAT dates: 9/25 - 9/27*

➤ *County may begin earlier and will call with questions.*

ii. *Public LAT dates - 10/2 - 10/3*

Action items:

Dominion:

- Deliver 2 Touchscreen Monitors for ICC workstations (Hi-pros) - *Complete*
- Deliver 1 Backup Server - *In progress*
- Ballot programming - *In progress*
- Delivery of tech and poll worker cards - *Complete*
- RMA requests and delivery of items to be replaced from acceptance testing- *In progress*
- Install the 2 touchscreen monitors - *Complete*
- Configure and install the backup server - *On hold*
- Return of 4 UPS's to Dominion - *In progress*
- Confirm dates for Pre-LAT and Public LAT and put in resource request - *Complete*

San Bernardino:

- Ballot programming review and sign off - *In progress*
- Proof audio - *Complete*
- Confirm LAT dates - *In progress*
- UPS testing - *Complete*
- Proof screen content - *Complete*

New / Follow-up items:

